COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 14/ 2019

ESTI MATE SUMVARY 13:55: 18
CONTI D C20768 ESTI MATE NO: 0008 FI NL SPEC YR: 2005
PCN: 20768- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 85.0 DAYS TI ME ALLOW 85 WORK DAYS
SH 138 LODGEPOLE CREEK & HVA O PERCENT TIME:  100. 00 ORI G TI ME ALLOW 85 WORK DAYS
PROJECT NO. STA1381- 008
SH 138 LODGEPOLE CREEK & HVA O
NAMVE OF ROAD:
PROJECT COUNTI ES: SEDGW CK
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PERI OD ENDI NG 01/ 14/ 2019 DATE TI ME STARTED 05/29/2018
220 EDWARDS AVENUE DATE LET 03/ 08/ 2018 DATE WORK BEGAN  05/29/2018
DATE AWARDED 04/ 04/ 2018 DATE TI ME SToPPED 12/05/2018
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED 12/ 05/ 2018
STERLI NG CO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/29/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 2, 355,701.87 PARTI Cl PATI NG $ 2,352, 906. 87 $ 5,662.97
AWARD PRQIECT AMT: $ 2,311, 447. 40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 88% TOTAL EARNI NGS 2,352, 906. 87 5, 662. 97
FUNDS AVAI LABLE: $ 2,795.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,352, 906. 87 5,662. 97
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 34,671.71
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,352, 906. 87 40, 334. 68
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,352, 906. 87 40, 334. 68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 40, 334. 68

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20768-BI D ESTI MATE RUN 01/ 14/ 2019
PRQJECT: STA1381- 008 ESTI MATE NO 0008 13:55: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0010 202-00033 Renoval of Pipe 1. 000 1. 000
EACH 0. 000 0. 00
700. 00000 1.000 700. 00
0015 202-00200 Renoval of Sidewal k 60. 000 60. 000
Sy 0. 000 0.00
17. 00000 60. 000 1, 020. 00
0020 202-00210 Renpval of Concrete Pavenent 304. 000 304. 000
SY 0. 000 0. 00
10. 00000 304. 000 3, 040. 00
0025 202-00220 Renoval of Asphalt Mat 420. 000 420. 000
Sy 0. 000 0. 00
5. 00000 420. 000 2,100. 00
0030 202-00240 Renoval of Asphalt Mat (Pl aning) 6, 674. 000 6, 674. 000
SY 0. 000 0. 00
5. 00000 6, 674. 000 33, 370. 00
0035 202-01000 Renoval of Fence 540. 000 540. 000
LF 0. 000 0.00
9. 00000 540. 000 4, 860. 00
0040 203-00010  *Uncl assified Excavation (Conplete In Place) 617. 000 617. 000
cY 0. 000 0. 00
36. 00000 617. 000 22,212.00
0045 203-01500 Bl adi ng 13. 000 13. 000
HOUR 0. 000 0. 00
125. 00000 13. 000 1, 625. 00
0050 203-01597 Pot hol i ng 10. 000 10. 000
HOUR 0. 000 0. 00
250. 00000 10. 000 2,500. 00
0055 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00

52. 00000 0. 000 0. 00
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CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20768-BI D ESTI MATE RUN 01/ 14/ 2019
PRQJECT: STA1381- 008 ESTI MATE NO 0008 13:55: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00107 *Renmpval of Trash 8. 000 8. 000
HOUR 0. 000 0. 00
105. 00000 8. 000 840. 00
0120 208-00207 *Erosi on Control Management 29. 000 29. 000
DAY 0. 000 0. 00
336. 00000 29. 000 9, 744. 00
0125 210-00810 Reset Ground Sign 9. 000 9. 000
EACH 0. 000 0.00
394. 00000 9. 000 3, 546. 00
0130 210-04010 Adj ust Manhol e 5.000 5. 000
EACH 0. 000 0. 00
700. 00000 5. 000 3, 500. 00
0135 212- 00006 *Seedi ng (Native) 0. 490 0. 490
ACRE 0. 000 0. 00
8, 400. 00000 0. 490 4,116. 00
0140 212-00022 *Seedi ng (R parian) 0. 100 0. 100
ACRE 0. 000 0. 00
6, 300. 00000 0. 100 630. 00
0145 212-00032 *Soi | Condi tioning 0. 490 0. 000
ACRE 0. 490 4,630. 50
9, 450. 00000 0. 490 4,630. 50
0150 213-00003 *Mul chi ng (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
525. 00000 0. 000 0. 00
0155 213-00012 *Spray-on Mul ch Bl anket 0. 590 0. 590
ACRE 0. 000 0. 00
10, 500. 00000 0.590 6, 195. 00
0160 213-00061 *Mul ch Tackifier 100. 000 0. 000
LB 100. 000 775.00
7.75000 100. 000 775. 00
0165 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 231. 000 231. 000
Cl ass
Sy 0. 000 0.00

3. 75000 231. 000 866. 25



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20768-BI D ESTI MATE RUN 01/ 14/ 2019
PRQJECT: STA1381- 008 ESTI MATE NO 0008 13:55: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304-06000 Aggregate Base Course (Cl ass 6) 298. 040 298. 040
TON 0. 000 0.00
50. 00000 298. 040 14, 902. 00
0175 304-07009  Aggregate Base Course (Class 7) (Special) 1, 379. 140 1,379. 140
TON 0. 000 0. 00
24.00000 1,379. 140 33,099. 36
0180 403-00720 Hot M x Asphalt (Patching) (Asphalt) 71.930 71.930
TON 0. 000 0. 00
200. 00000 71.930 14, 386. 00
0185 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 10, 360. 310 10, 360. 310
TON 0. 000 0. 00
96. 00000 10, 360. 310 994, 589. 76
0190 420-00102  Geotextile (Erosion Control) (Class 1) 378. 000 378. 000
SY 0. 000 0. 00
5. 00000 378. 000 1, 890. 00
0195 501-00000 *Steel Sheet Piling (Type I) 1, 060. 000 1, 060. 000
SF 0. 000 0. 00
26. 00000 1, 060. 000 27,560. 00
0200 501-00210 *Steel Sheet Piling Cap 106. 000 106. 000
LF 0. 000 0.00
50. 00000 106. 000 5, 300. 00
0205 506- 00010 Ri prap (Special) 88. 000 88. 000
cY 0. 000 0. 00
88. 00000 88. 000 7,744.00
0210 506-00212 Riprap (12 Inch) 378. 000 378. 000
cY 0. 000 0.00
197. 00000 378. 000 74, 466. 00
0215 506- 00237 Ri prap (36 Inch) (Special) 126. 000 126. 000
cY 0. 000 0. 00
400. 00000 126. 000 50, 400. 00
0220 506-00418 Soil Riprap (18 Inch) 158. 000 158. 000
cY 0. 000 0. 00

165. 00000 158. 000 26, 070. 00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20768-BI D ESTI MATE RUN 01/ 14/ 2019
PRQJECT: STA1381- 008 ESTI MATE NO 0008 13:55: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 603-01240 24 Inch Reinforced Concrete Pipe 48. 000 48. 000
LF 0. 000 0. 00
300. 00000 48. 000 14, 400. 00
0230 603-05024 24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0235 603-10180 18 Inch Corrugated Steel Pipe 55. 000 55. 000
LF 0. 000 0. 00
88. 00000 55. 000 4, 840. 00
0240 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 125. 000 125. 000
LF 0. 000 0. 00
46. 50000 125. 000 5,812.50
0245 606-01370 *Transi tion Type 3G (31 Inch MGS) 2.000 2.000
EACH 0. 000 0. 00
2,900. 00000 2.000 5, 800. 00
0250 606-01371 *Transition Type 3G (Special) (31 Inch MGS) 2.000 2.000
EACH 0. 000 0. 00
3, 300. 00000 2.000 6, 600. 00
0255 606-01390 *End Anchorage Type 3K (31 Inch M3S) 2.000 2.000
EACH 0. 000 0. 00
2,100. 00000 2.000 4,200. 00
0260 606- 02005 *End Anchorage (Flared) (31 Inch MGS) 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0265 607-00020 Corner and Line Brace Post (Special) 5. 000 5. 000
EACH 0. 000 0. 00
560. 00000 5. 000 2,800.00
0270 607-01000 Fence Barbed Wre with Metal Posts 120. 000 120. 000
LF 0. 000 0. 00
19. 00000 120. 000 2,280.00
0275 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00

6. 00000 0. 000 0. 00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20768-BI D ESTI MATE RUN 01/ 14/ 2019
PRQJECT: STA1381- 008 ESTI MATE NO 0008 13:55: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 608-00000 *Concrete Sidewal k 35. 800 35. 800
SY 0. 000 0. 00
190. 00000 35. 800 6, 802. 00
0285 608- 00005 *Concrete Sidewal k (Special) 0. 000 0. 000
5% 0. 000 0. 00
310. 00000 0. 000 0.00
0290 608-00010 *Concrete Curb Ramp 15. 000 15. 000
SY 0. 000 0. 00
440. 00000 15. 000 6, 600. 00
0295 608-00015 *Det ect abl e War ni ngs 32.000 32.000
SF 0. 000 0. 00
220. 00000 32.000 7, 040. 00
0300 609-60011 Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0305 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 107. 000 107. 000
EACH 0. 000 0. 00
91. 00000 107. 000 9,737.00
0310 612-00103  *Delineator (Drivable Concrete Installation) (Type 14. 000 14. 000
Il
) EACH 0. 000 0. 00
109. 00000 14. 000 1, 526. 00
0315 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0320 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
90, 000. 00000 1. 000 90, 000. 00
0325 626-01104 Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
7, 000. 00000 1.000 7, 000. 00
0330 627-00008 *Modi fi ed Epoxy Pavenent Marking 236. 000 236. 000
GAL 0. 000 0. 00

89. 00000 236. 000 21, 004. 00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20768-BI D ESTI MATE RUN 01/ 14/ 2019
PRQJECT: STA1381- 008 ESTI MATE NO 0008 13:55: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-00011  *Pavenent Marking Paint (Waterborne) 589. 000 589. 000
GAL 0. 000 0. 00
45. 00000 589. 000 26, 505. 00
0340 627-30410 *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 720. 000 720. 000
Li ne
) SF 0. 000 0. 00
12. 00000 720. 000 8, 640. 00
0345 630- 00000 *Fl aggi ng 919. 000 919. 000
HOUR 0. 000 0. 00
25. 75000 919. 000 23, 664. 25
0350 630-00007 *Traffic Control Inspection 123. 000 123. 000
DAY 0. 000 0. 00
257. 00000 123. 000 31, 611. 00
0355 630-00012 *Traffic Control Managenent 36. 000 36. 000
DAY 0. 000 0. 00
910. 00000 36. 000 32, 760. 00
0360 630-80002 *Fl ashi ng Beacon (Sol ar) 4. 000 4. 000
EACH 0. 000 0. 00
535. 00000 4. 000 2,140.00
0365 630-80335 *Barricade (Type 3 MA) (Tenporary) 14.000 14. 000
EACH 0. 000 0. 00
160. 00000 14. 000 2,240.00
0370 630-80336 *Barricade (Type 3 M B) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
257. 00000 0. 000 0.00
0375 630-80338 *Barricade (Type 3 MD) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
375. 00000 2.000 750. 00
0380 630-80341  *Construction Traffic Sign (Panel Size A) 84. 000 84.000
EACH 0. 000 0. 00
59. 00000 84. 000 4, 956. 00
0385 630-80342  *Construction Traffic Sign (Panel Size B) 61. 000 61. 000
EACH 0. 000 0. 00

64. 00000 61. 000 3,904. 00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20768-BI D ESTI MATE RUN 01/ 14/ 2019
PRQJECT: STA1381- 008 ESTI MATE NO 0008 13:55: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0395 630-80344  *Construction Traffic Sign (Special) 420. 000 420. 000
SF 0. 000 0. 00
21. 00000 420. 000 8, 820. 00
0400 630-80350 *Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
42.00000 0. 000 0. 00
0405 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
4, 820. 00000 2.000 9, 640. 00
0410 630-80360  *Drum Channel i zi ng Device 30. 000 30. 000
EACH 0. 000 0. 00
37.50000 30. 000 1,125.00
0415 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 12. 000
EACH 0. 000 0. 00
37. 00000 12. 000 444.00
0420 630-80380 *Traffic Cone 200. 000 200. 000
EACH 0. 000 0. 00
5. 50000 200. 000 1, 100. 00
0425 630- 80520 *Mobi | e Pavenment Marking Zone 0. 000 0. 000
DAY 0. 000 0. 00
975. 00000 0. 000 0. 00
0430 700-70010 F/ A Mnor Contract Revisions 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70012 F/ A Asphalt Pavenent Incentive 1, 223.030 1,223.030
FA 0. 000 0. 00

1. 00000 1, 223. 030 1, 223.03
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PCN: 20768-BI D ESTI MATE RUNO01/ 14/ 2019
PRQIECT STA1381- 008 ESTI MATE NO. 0008 13:55: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0445 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70019 F/ A Asphalt Cenment Cost Adjustnent 3,412.790 3,412.790
F A 0. 000 0. 00
1.00000 3,412.790 3,412.79
0455 700- 70023 F/ A On-The-Job Trai nee 1, 068. 000 1, 068. 000
F A 0. 000 0. 00
1. 00000 1, 068. 000 1, 068. 00
0460 700-70131 F/ A Modify ADA Curb Ranmp - Modification and Repair 14, 710. 330 14, 452. 860
F A 257. 470 257. 47
1.00000 14,710. 330 14,710. 33
0465 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 630-80370 Conc Barrier (Tenp) 480. 000 480. 000
LF 0. 000 0. 00
40. 00000 480. 000 19, 200. 00
0600 603-10240 24 In CSP 10. 000 10. 000
LF 0. 000 0. 00
100. 00000 10. 000 1, 000. 00
0605 603-30024 24 In SES 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1.000 400. 00
0610 627-30405 Preform Thernopl astic Pvnt Mg (W6) 106. 000 106. 000
SF 0. 000 0. 00
12. 00000 106. 000 1,272.00
CAT 0200 CURRENT AMT $ 1,841,455.77$ 5,662.97 $ 1, 840, 955. 77
CAT NO0300 STRUCTURES
0470 202-00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1.000 9, 000. 00
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PCN: 20768-BI D ESTI MATE RUN 01/ 14/ 2019
PRQJECT: STA1381- 008 ESTI MATE NO 0008 13:55: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0475 206-00000 *Structure Excavation 833. 300 833. 300
cy 0. 000 0.00
32. 00000 833. 300 26, 665. 60
0480 206-00100 Structure Backfill (Cdass 1) 555. 000 555. 000
cY 0. 000 0. 00
65. 00000 555. 000 36, 075. 00
0485 206- 00200 Structure Backfill (C ass 2) 102. 000 102. 000
cy 0. 000 0.00
60. 00000 102. 000 6,120. 00
0490 206-00360  Mechanical Reinforcement of Soil 500. 000 500. 000
cY 0. 000 0. 00
35. 00000 500. 000 17, 500. 00
0495 403-34751 Hot M x Asphalt (G ading SX) (75) (PG 64-28) 33. 000 33. 000
TON 0. 000 0.00
96. 00000 33. 000 3,168. 00
0500 408-01100 *Joi nt Seal ant 80. 000 80. 000
LF 0. 000 0. 00
30. 00000 80. 000 2, 400. 00
0505 502-00460 *Pile Tip 10. 000 10. 000
EACH 0. 000 0.00
160. 00000 10. 000 1, 600. 00
0510 502-00500 *Conpl ete Joint Penetration (CIJP) Splice 0. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0.00
0515 502-11489  *Steel Piling (HP 14x89) 597. 800 597. 800
LF 0. 000 0.00
77.00000 597. 800 46, 030. 60
0520 515-00120 *\Wat er proofi ng (Menbrane) 205. 000 205. 000
SY 0. 000 0. 00
40. 00000 205. 000 8, 200. 00
0525 601-03040 *Concrete Class D (Bridge) 159. 000 159. 000
cy 0. 000 0.00

1, 020. 00000 159. 000 162, 180. 00
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PCN: 20768-BI D ESTI MATE RUNO1/ 14/ 2019
PRQIECT STA1381- 008 ESTI MATE NO 0008 13:55:18
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 STRUCTURES
0530 602-00020 *Reinforcing Steel (Epoxy Coated) 17, 626. 000 17, 626. 000
LB 0. 000 0. 00
1. 90000 17, 626. 000 33,489. 40
0535 606-11030 *Bridge Rail Type 10M 102. 000 102. 000
LF 0. 000 0. 00
170. 00000 102. 000 17, 340. 00
0540 613-00200 *2 Inch Electrical Conduit 112. 000 112. 000
LF 0. 000 0. 00
40. 00000 112. 000 4,480. 00
0545 618-06036 *Prestressed Concrete Slab (Depth Greater Than 13 1, 770. 000 1, 770. 000
I nches
) SF 0. 000 0. 00
65. 00000 1,770.000 115, 050. 00
0545 MATERI AL ALLOWANCE Prestress G rder 0. 000
SF 0. 000 0. 00
32. 39000 0. 000 0. 00
0590 900- 00006 Added Item (Dol lar)/ 1, 147. 500 -1, 147. 500
DOL 0. 000 0. 00
1. 00000 -1, 147.500 -1,147.50
CAT 0300 CURRENT AMT $ 490, 446.10 % 0.00% 488, 151. 10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0550 620- 00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0555 620- 00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0560 620-00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
CAT 0400 CURRENT AMT $ 23,800.00 % 0.00% 23, 800. 00

PRQJECT TOTAL CURRENT AMI $ 2, 355,701.87$ 5,662.97 $ 2,352, 906. 87



